

**Construction and Development Effluent Guidelines
Project Schedule
October 17, 2007**

Milestone	Schedule
Estimate sediment loads under baseline and regulatory options	March 2008
Estimate costs of options	April 2008
Estimate benefits of options	May 2008
Estimate economic impacts of options	June 2008
Options Selection w/ Deputy Administrator	July 1, 2008
Final Agency Review Begins	September 12, 2008
FAR Ends	October 3, 2008
OMB Review Begins	October 6, 2008
OMB Review Ends	November 20, 2008
Federal Register Publication	December 1, 2008
Comment Period Closes	January 30, 2009
Update Costs	May 2009
Update Loads	May 2009
Update Benefits Estimates	June 2009
Update Economic Impacts	June 2009
Options Selection	July 22, 2009
FAR Begins	September 15, 2009
FAR Ends	October 6, 2009
OMB Review Begins	October 9, 2009
OMB Review Ends	November 19, 2009
FR Publication	December 1, 2009