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Submittal Process –ES 08033

 Pre-Submittal Meeting 
► Initiated by contractor 7 days after NTP

► Held during or near time of pre-construction conference

► Necessary disciplines should be at meeting

► Discuss submittals that historically required re-submittals (such as TRS)

 Government Approved Submittals
► Comes into Construction Field Office

► Forwarded to Engineering within 2 days 

► Contract states the amount of time for review

 Re-Submittals 
► Should be processed in no more than half the time allowed for initial 

submittal.
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Steps to eliminate re-submissions

 Have clear requirements in Construction Specifications 

that both structural and geotechnical engineers be 

involved in TRS design.

 At the pre-submittal meeting set milestones (35%, 65%, 

95%) during the design to ensure that design is meeting 

the requirements.

 Electronic Submissions would expedite

 Contractor request Pre-Submittal Meeting


