
 
 
 
 
 
 
 

 
 
 
 
 
 
 

Register at: www.agc.org/timecosts 
 
NEW PROGRAM | Attendees of What is the Price of Time on a Construction Project? will learn 
project management best practices regarding delay on a project.  An experienced construction 
professional will provide proven techniques to determine and minimize costs associated with 
time delays.  
  
TOPICS: 

 The five basic methods for calculating costs on a construction project.  
 The nature of delay costs related to labor, equipment and materials.  
 The difference between costs associated with idle labor and equipment; extended labor 

and equipment; and inefficient labor and equipment.  
 The risks associated with cost escalation and how these costs may be recoverable.  
 How to evaluate and calculate field overhead costs associated with a critical project 

delay. 
 
SPEAKER:  
Bill Manginelli, Principal, Trauner Consulting Services 

 
REGISTRATION: 
Registration is open to members and non-members. Members: $149   Non-members: $229.  
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