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Data as of March 27, 2020 
 

AGC Survey of State DOT Responses to COVID-19 
 

Based upon data collected through AGC chapters and state guidance, AGC compiled the following list of individual states departments of transportation (DOT) 
responses to the COVID-19 outbreak. AGC will continue to monitor potential project closures, delays, or accelerations in each state. The below data is current 
as of March 26, 2020 and is subject to change. 

At this time, the Federal Highway Administration (FHWA) has not issued specific guidance to state DOTs related to COVID-19 impacts on Federal-aid 
construction projects. Generally, FHWA expects state DOTs to follow their own policies and contract provisions in reviewing claims or time extension requests 
related to material or labor shortages. Many state DOTs communicated their policies and procedures for work disruptions to AGC chapters. Many State DOT 
standard specifications provide for excusable, non-compensable time extensions for regional material shortages. It is unclear if these specifications cover 
situations where projects are shut down because of quarantines. Some states rely on Force Majeure clauses in their contracts.  

 Have projects been 
delayed or cancelled? 

Has construction been 
deemed essential? 

Have DOTs 
accelerated projects or 
project volume? 

Have DOT field staff 
been deemed 
essential? 

Note: 

Alabama No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Alaska No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Arkansas No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Arizona No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, per Governor Doug 
Ducey’s Executive Order 
2020-12. 

No. At this time, projects 
remain on normal 
schedule. 

Assumed yes, as 
“public works 
construction” is 
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explicitly deemed 
essential in the 
Governor’s order. 

California No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, explicitly stated in 
Governor Gavin 
Newsom’s Essential 
Critical Infrastructure 
Executive Guidance. 

Yes, per AGC of 
California. 

Yes, per Governor 
Gavin Newsom’s 
Essential Critical 
Infrastructure 
Executive Guidance. 

While state guidance 
explicitly deems all 
construction, including 
public works 
contractors, essential, 
some localities are 
enacting stricter 
shelter-in-place orders 
that go beyond state 
guidelines and do not 
allow some types of 
construction. Caltrans 
has stated it intends to 
continue to work in 
these areas, but it is an 
ongoing issue. 

Colorado No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, per Governor Jared 
Polis’ “Stay in Place” 
Executive Order. 

No. At this time, projects 
remain on normal 
schedule. 

Not explicitly stated 
but is assumed through 
Governor Jared Polis’ 
“Stay in Place” 
Executive Order. 

 

Connecticut No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, per Governor Ned 
Lamont’s “Essential 
Business” Executive 
Order 7H. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, per Governor Ned 
Lamont’s “Essential 
Business” Executive 
Order 7H. 

 

Florida No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

FDOT is considering 
industry request to 
waive night-time lane 
closure restrictions 
through March 30th 
and for consultants to 
make project by project 
decisions on allowing 
longer work windows 
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so contractors can get 
ahead in their work 
schedules and keep 
Florida’s economy 
churning. 

Idaho No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, Governor Brad 
Little’s “Statewide Stay at 
Home” Executive Order 
explicitly deems public 
works and commercial 
construction as “essential 
infrastructure work.” 

No. At this time, projects 
remain on normal 
schedule. 

Not explicitly stated 
but is assumed through 
the aforementioned 
Governor’s order. 

 

Iowa No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Indiana No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, per Governor Eric 
Holcomb’s “Directive 
for Hoosiers to Stay at 
Home” Order. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, per Governor Eric 
Holcomb’s “Directive 
for Hoosiers to Stay at 
Home” Order. 

 

Kentucky No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, per Governor Andy 
Beshear’s “Healthy at 
Home” Executive Order. 

No. At this time, projects 
remain on normal 
schedule. 

Not explicitly stated 
but is assumed through 
the aforementioned 
Governor’s order. 

 

Louisiana No. Projects and lettings 
are proceeding as 
scheduled. 

Governor Jon Bel 
Edwards’ “Louisiana Stay 
at Home” Executive 
Order defers to federal 
DHS/CISA guidance on 
what is deemed essential 
infrastructure in the state. 
As such, it is assumed 
but is unclear without 
revision if construction is 
deemed essential.   

No. At this time, projects 
remain on normal 
schedule. 

Refer to previous 
statement on lack of 
clarity in DHS/CISA 
guidance. 

 

Maine No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, per Governor Janet 
Mills’ Executive Order 
includes the 

No. At this time, projects 
remain on normal 
schedule. 

Not explicitly stated 
but assumed through 

• Maine Turnpike 

Authority also has 
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“construction and 
maintenance of critical 
infrastructure” as an 
essential business 
operation. 

the aforementioned 
Governor’s order. 

not suspended 

work and will 

continue with bid 

lettings. 

• The Maine CDC 

is examining risks 

with construction 

sites, but has not 

made any 

decisions. 

Minnesota No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, Governor Tim 
Walz’s “Directing 
Minnesotans to Stay at 
Home” Executive Order 
explicitly deems workers 
engaged in roadway 
construction, 
maintenance, and utility 
projects as critical 
workers. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, per the 
Governor’s 
aforementioned 
Executive Order. 

 

Missouri No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Montana No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

North Carolina No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

Day and time extension 
granted if a contractor 
elects to suspend 
construction due to 
virus. 

North Dakota No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

Chapter requested 
Governor lift load 
restrictions which are 
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common this time of 
the year. 
 

Nebraska No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

Governor gave each 
state agency discretion 
on how they operate 
through the COVID-
19 crisis.  
 

New Hampshire No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

New Mexico No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, Governor Michelle 
Lujan Grisham’s “Public 
Health Emergency 
Order” explicitly deems 
commercial and public 
works construction 
essential. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, assumed through 
the aforementioned 
Governor’s order. 

 

Nevada No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

New York No. Projects and lettings 
are proceeding as 
scheduled. 

Not all, Governor 
Andrew Cuomo’s “New 
York on PAUSE” 
Executive Order deems 
essential construction to 
include roads, bridges, 
transit facilities, utilities, 
hospitals or health care 
facilities, affordable 
housing, and homeless 
shelters. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, assumed through 
the aforementioned 
Governor’s order. 

The Governor’s order 

restricts workforce size 

on site but exempted 

construction. 

Ohio For the most part, yes. 
While most projects are 
proceeding as scheduled, 
two major new project 

Yes, Governor Mike 
DeWine’s “Ohio Shelter 
in Place” Executive 

No. At this time, projects 
remain on normal 
schedule. 

Yes, assumed through 
the aforementioned 
Governor’s order. 
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lettings have been 
deferred until FY 2021. 

Order explicitly deems 
construction essential. 

Oregon No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Pennsylvania Yes. PennDOT has 
ordered contractors to 
stop work on federal-aid 
projects and cancelled 
two upcoming bid 
lettings in response to 
COVID-19. 

No, Industry Operation 
Guidance issued by 
Governor Tom Wolf 
explicitly shuts down all 
construction projects in 
the state. 

As previously stated, all 
work on federal-aid 
projects in Pennsylvania 
has been halted. 

Unless working on an 
emergency repair 
project, assumed no 
per the aforementioned 
Governor’s Order. 

PennDOT is working 
with industry on a plan 
to restart DOT 
projects. Governor will 
consider over weekend. 
 

South Carolina No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

South Dakota No. While projects in the 
state were temporarily 
paused during the week 
of March 16 due to a 
shutdown of all state 
offices non-essential 
employees (including 
DOT field staff), projects 
and lettings are back up 
and running. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

These employees were 
deemed non-essential 
during the week of 
March 16, however, 
they have since gone 
back to work. 

 

Texas No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

TxDOT will allow 
extending work times 
and areas to accelerate 
projects. Discretion is 
granted to districts to 
approve contractor 
requests for work period 
and work area extensions 
to take advantage of the 
low traffic volumes. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 
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Utah No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Vermont Yes. All Vermont DOT 
projects that are not 
essential to the COVID-
19 response have been 
shuttered through April 
15. 

No, through an 
addendum to Governor 
Phil Scott’s “Stay Home, 
Stay Healthy Order,” all 
construction projects not 
critical to the COVID-19 
response have been 
shuttered until April 15. 

No, as most projects 
have been temporarily 
shut down. 

No, unless operating 
within the parameters 
of an essential 
COVID-19 related 
activity. 

 

Virginia No. As of a 3/20 memo 
released to the 
contracting community, 
the Virginia DOT 
maintains that all projects 
and lettings are to 
proceed as scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

VDOT is looking to 
accelerate projects due to 
lower traffic volume. 
 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Washington State No. Governor Jay Inslee 
issued “Construction 
Guidance” to his “Stay 
Home, Stay Healthy” 
Proclamation announcing 
that most commercial 
and residential 
construction in the state 
is to be ceased outside of 
construction related to 
essential services, of 
which is clearly defined 
in the order. 

No, unless working 
within the parameters of 
what is deemed essential 
infrastructure by the 
Governor’s order. 

No, as most non-
essential projects have 
been shuttered. 

No, unless working 
within the parameters 
of what is deemed 
essential infrastructure 
by the Governor’s 
order. 

 

West Virginia No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

 

Wyoming No. Projects and lettings 
are proceeding as 
scheduled. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 

No. At this time, projects 
remain on normal 
schedule. 

Yes, as no relevant 
statewide guidance has 
stated otherwise. 
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