AGC Survey of State DOT Statuses and Revenue Projections as Impacted by COVID-19

Data as of April 28, 2020

Based upon data collected through AGC chapters, state guidance, and state departments of transportation (DOTs), AGC compiled the following list of
individual states DOTSs responses to the COVID-19 outbreak. AGC will continue to monitor potential revenue losses, project closures, delays, or accelerations
in each state. The below data is current as of April 28, 2020 and is subject to change.

At this time, the Federal Highway Administration (FHWA) has not issued specific guidance to state DOTs related to COVID-19 impacts on Federal-aid
construction projects. Generally, FHWA expects state DOT's to follow their own policies and contract provisions in reviewing claims or time extension requests
related to material or labor shortages. Many state DOT's communicated their policies and procedures for work disruptions to AGC chapters. Many State DOT
standard specifications provide for excusable, non-compensable time extensions for regional material shortages. It is unclear if these specifications cover
situations where projects are shut down because of quarantines. Some states rely on Force Majeure clauses in their contracts.

Have projects been
delayed or
cancelled due to
COVID-19
precautions or due
to declining state
revenue?

Have there been
official reports of
declining state
transportation
revenue projected
thus far?

Has construction
been deemed
essential?

Have DOTSs
accelerated
projects or project
volume?

Have DOT field
staff been deemed
essential?

Note:

lettings are
proceeding as
scheduled.

Dept. of Revenue
has projected a 25%

revenue reduction

statewide guidance
has stated
otherwise.

projects remain on
normal schedule.

Alabama No. Projects and None published. Yes, as no relevant | No. At this time, Yes, as no relevant
lettings are statewide guidance | projects remain on statewide guidance
proceeding as has stated normal schedule. has stated otherwise.
scheduled. otherwise.

Alaska No. Projects and Yes. The Alaska Yes, as no relevant | No. At this time, Yes, as no relevant

statewide guidance

has stated otherwise.

For more information,

contact Cory Gattie at cory.gattie@agc.org



mailto:cory.gattie@agc.org
https://www.anchoragepress.com/news/500-million-estimated-drop-in-alaska-revenues/article_190bedee-7863-11ea-998e-2f75f928d927.html

for fuel taxes in

projects are
proceeding as
scheduled, CDOT

stated an expected

loss of approx.
$250M in gas tax

Jared Polis’ “Stay in
Place” Executive
Order.

projects remain on
normal schedule.

but is assumed
through Governor
Jared Polis” “Stay in_

FY2020.

Arkansas No. Projects and None published. Yes, as no relevant | No. At this time, Yes, as no relevant
lettings are statewide guidance | projects remain on | statewide guidance
proceeding as has stated normal schedule. has stated otherwise.
scheduled. otherwise.

Arizona No. Projects and None published. Yes, per Governor | No. At this time, Assumed yes, as
lettings are Doug Ducey’s projects remain on | “public works
proceeding as Executive Order normal schedule. construction” is
scheduled. 2020-12. explicitly deemed

essential in the
Governor’s order.

California No. Projects and While Caltrans has | Yes, explicitly stated | Yes, per AGC of Yes, per Governor While state guidance
lettings are not yet reported in Governor Gavin | California. Gavin Newsom’s explicitly deems all
proceeding as estimates, the City Newsom’s Essential Essential Critical construction,
scheduled. of Fullerton has Critical Infrastructure including public

reported a 20% Infrastructure Executive Guidance. | works contractors,

revenue drop at gas | Executive essential, some

stations. Guidance. localities are
enacting stricter
shelter-in-place
orders that go
beyond state
guidelines and do
not allow some
types of
construction.
Caltrans has stated it
intends to continue
to work in these
areas, but it is an
ongoing issue. (As
of March 2020)

Colorado Yes. While current Yes, CDOT has Yes, per Governor | No. At this time, Not explicitly stated



https://www.agc.org/sites/default/files/Arizona%20Essential%20Businesses%20Order.pdf
https://www.agc.org/sites/default/files/Arizona%20Essential%20Businesses%20Order.pdf
https://dailytitan.com/2020/04/fullerton-projects-over-3-million-in-revenue-loss-due-to-covid-19/
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf
https://www.denverpost.com/2020/04/20/coronavirus-colorado-highway-transportation-i70/
https://drive.google.com/file/d/16nO05S6q0AGBew32r0NYelifwk11uDMO/view
https://drive.google.com/file/d/16nO05S6q0AGBew32r0NYelifwk11uDMO/view
https://drive.google.com/file/d/16nO05S6q0AGBew32r0NYelifwk11uDMO/view
https://drive.google.com/file/d/16nO05S6q0AGBew32r0NYelifwk11uDMO/view

has stated that many
scheduled projects in
the bidding and
letting phases are
now in limbo,
including toll lane
expansion on I-25
north of Denver,
U.S. 50 repairs near
Grand Junction, and
20+ others.

and general fund
revenue over the
next four years.

Place” Executive
Ordetr.

Connecticut No. Projects and While no official Yes, per Governor | No. At this time, Yes, per Governor
lettings are revenue projection | Ned Lamont’s projects remain on | Ned Lamont’s
proceeding as have been made, “Essential normal schedule. “Essential Business”
scheduled. Connecticut DOT Business” Executive Order

has reported Executive Order 7H.
significantly 7H.
decreased traffic
counts as much as
50% on major
interstate highways.
Florida No. Projects and None published. Yes, as no relevant | No. At this time, Yes, as no relevant FDOT is

lettings are

proceeding as
scheduled.

statewide guidance
has stated
otherwise.

projects remain on
normal schedule.

statewide guidance
has stated otherwise.

considering industry
request to waive
night-time lane
closure restrictions
through March 30th
and for consultants
to make project by
project decisions on
allowing longer
work windows so
contractors can get
ahead in their work
schedules and keep
Florida’s economy
churning.



https://www.denverpost.com/2020/04/20/coronavirus-colorado-highway-transportation-i70/
https://drive.google.com/file/d/16nO05S6q0AGBew32r0NYelifwk11uDMO/view
https://drive.google.com/file/d/16nO05S6q0AGBew32r0NYelifwk11uDMO/view
https://yankeeinstitute.org/2020/04/21/connecticut-traffic-is-down-50-percent-and-that-could-spell-trouble-for-the-special-transportation-fund/
https://portal.ct.gov/DECD/Content/Coronavirus-Business-Recovery/Business-Exemptions-for-Coronavirus
https://portal.ct.gov/DECD/Content/Coronavirus-Business-Recovery/Business-Exemptions-for-Coronavirus
https://portal.ct.gov/DECD/Content/Coronavirus-Business-Recovery/Business-Exemptions-for-Coronavirus
https://portal.ct.gov/DECD/Content/Coronavirus-Business-Recovery/Business-Exemptions-for-Coronavirus
https://portal.ct.gov/DECD/Content/Coronavirus-Business-Recovery/Business-Exemptions-for-Coronavirus
https://portal.ct.gov/DECD/Content/Coronavirus-Business-Recovery/Business-Exemptions-for-Coronavirus
https://portal.ct.gov/DECD/Content/Coronavirus-Business-Recovery/Business-Exemptions-for-Coronavirus

Idaho

No. Projects and
lettings are

proceeding as
scheduled.

None published.

Yes, Governot
Brad Little’s
“Statewide Stay at
Home” Executive
Otrder explicitly
deems public works
and commercial
construction as
“essential
infrastructure
work.”

No. At this time,
projects remain on
normal schedule.

Not explicitly stated
but is assumed
through the
aforementioned
Governot’s ordet.

Illinois

No. Projects and
lettings are
proceeding as
scheduled.

Yes. lllinois DOT
has reported nearly
50% decrease in
traffic counts and
projected at least a
30% decrease in
transportation
revenue over the
next 18 months—
millions of which
come from reported
losses in I-PASS
tolls.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance
has stated otherwise.

Indiana

No. Projects and
lettings are
proceeding as
scheduled.

While no official
revenue projections
have been made yet,
INDOT has
reported a traffic
count decrease by as
much as 40% or
more over the last 2
months.

Yes, per Governor
Eric Holcomb’s
“Directive for
Hoosiers to Stay at
Home” Otrdert.

No. At this time,
projects remain on
normal schedule.

Yes, per Governor
Eric Holcomb’s
“Directive for
Hoosiers to Stay at
Home” Order.

No. Projects and
lettings are

proceeding as
scheduled.

Yes. Iowa DOT has
estimated in a letter
to their
congressional

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance
has stated otherwise.



https://coronavirus.idaho.gov/wp-content/uploads/sites/127/2020/03/statewide-stay-home-order_032520.pdf
https://coronavirus.idaho.gov/wp-content/uploads/sites/127/2020/03/statewide-stay-home-order_032520.pdf
https://policy.transportation.org/wp-content/uploads/sites/59/2020/04/Congressional-Delegtion-COVID-19-Relief-Request-Letter.pdf
https://www.dailyherald.com/news/20200413/tollway-losing-millions-with-traffic-drop-but-not-ready-to-curtail-construction
https://www.dailyherald.com/news/20200413/tollway-losing-millions-with-traffic-drop-but-not-ready-to-curtail-construction
https://www.fwbusiness.com/covid-19/article_62e8f511-f872-5747-bd5a-48f7fc703d56.html
https://www.in.gov/gov/files/Executive_Order_20-08_Stay_at_Home.pdf
https://www.in.gov/gov/files/Executive_Order_20-08_Stay_at_Home.pdf
https://www.in.gov/gov/files/Executive_Order_20-08_Stay_at_Home.pdf
https://www.in.gov/gov/files/Executive_Order_20-08_Stay_at_Home.pdf
https://www.in.gov/gov/files/Executive_Order_20-08_Stay_at_Home.pdf
https://www.in.gov/gov/files/Executive_Order_20-08_Stay_at_Home.pdf
https://policy.transportation.org/wp-content/uploads/sites/59/2020/04/IA-April-13.pdf

delegation an at
least 25%
reduction in
transportation
revenue—approx.
$35M/ month.
Traffic counts are
down as much as

46%.

Kentucky

Yes. While work on
current projects are
proceeding as
scheduled, the KY
Transportation
Cabinet has
announced intentions
to cancel scheduled
lettings for May and
June 2020. KYTC
has also made the
decision to suspend
or terminate specific
projects.

None published.

Yes, per Governor
Andy Beshear’s
“Healthy at Home”
Executive Order.

No. At this time,
projects remain on
normal schedule.

Not explicitly stated
but is assumed
through the
aforementioned
Governot’s ordet.

Louisiana

No. Projects and
lettings are
proceeding as
scheduled.

In a letter to their
congtressional
delegation,
LADOTD noted
that a 30% decline
in excise taxes in the
state would lead to a
$249M State
Transportation
Trust Fund loss
over the next 2
fiscal years.

Governor Jon Bel
Edwards’
“Louisiana Stay at

Home” Executive
Order defers to
federal DHS/CISA
guidance on what is
deemed essential
infrastructure in the
state. As such, it is
assumed but is
unclear without
revision if

No. At this time,
projects remain on
normal schedule.

Refer to previous
statement on lack of
clarity in
DHS/CISA
guidance.



https://iowadot.gov/maps/reports(atr)/04-18-2020_CCS_Trend_Report.pdf
https://transportation.ky.gov/Construction-Procurement/Bulletins/Notice%20of%20May%20and%20June%20Letting%20Cancellation.pdf
https://governor.ky.gov/attachments/20200325_Executive-Order_2020-257_Healthy-at-Home.pdf
https://policy.transportation.org/wp-content/uploads/sites/59/2020/04/COVID-Funding-Kennedy.pdf
https://chapters.agc.org/wp-content/uploads/Louisiana-Stay-at-home-order_03222020.pdf
https://chapters.agc.org/wp-content/uploads/Louisiana-Stay-at-home-order_03222020.pdf

construction is
deemed essential.

Maine No. Projects and Yes. In a letter to Yes, per Governor | No. At this time, Not explicitly stated e Maine
lettings are their congressional | Janet Mills® projects remain on | but assumed Turnpike
proceeding as delegation, Executive Order normal schedule. through the Authority also
scheduled. MaineDOT includes the aforementioned has not

estimated a $.124M “cqnstructlon and Governor’s ordet. suspended
revenue loss in the maintenance of .

. .. work and will
Maine State critical . .
Highway Fund over | infrastructure” as cc.)nnm@ with
the next 18 months, | an essential bid lettn'lgs.
pointing to a 52% business opetration. ¢ The Maine
statewide decrease CDCis
in traffic counts as examining risks
reasoning. with

construction
sites, but has
not made any
decisions.

Maryland No. Projects and In a letter to their Yes, as no relevant | No. At this time, Yes, as no relevant
lettings are congtressional statewide guidance | projects remain on statewide guidance
proceeding as delegation, MDOT | has stated normal schedule. has stated otherwise.
scheduled. stated that neatly otherwise.

every revenue
source of their
Transportation
Trust Fund is taking
a hit—including a
50% decline in
traffic counts
resulting in lost gas
tax revenue.
Michigan Current projects Yes. The Michigan | Yes, as no relevant | No. At this time, Yes, as no relevant

appear to be
proceeding as
scheduled. While

Senate Fiscal
Agency has
estimated a 22.6%

statewide guidance
has stated
otherwise.

projects remain on
normal schedule.

statewide guidance

has stated otherwise.



https://www.maine.gov/governor/mills/sites/maine.gov.governor.mills/files/documents/Essential%20Business%20Operations%20Definitions.pdf
https://policy.transportation.org/wp-content/uploads/sites/59/2020/04/MD-April-20.pdf
https://www.mlive.com/public-interest/2020/04/michigan-set-to-lose-billions-in-tax-revenue-as-coronavirus-hits-state-budgets-nationwide.html

MDOT has not
announced any
delayed projects,
some local entities

have begun doing so.

decrease in gas tax
and a 21.6%
decrease in diesel
tax revenue year as
compared to March
of 2019.

lettings are

proceeding as
scheduled.

statewide guidance
has stated
otherwise.

projects remain on
normal schedule.

Minnesota No. Projects and Yes. The MnDOT | Yes, Governor Tim | No. At this time, Yes, per the
lettings are has estimated a Walz’s “Directing projects remain on | Governor’s
proceeding as $440M loss in Minnesotans to Stay | normal schedule. aforementioned
scheduled. transportation at Home” Executive Order.

revenue over the Executive Order
next two years. explicitly deems
Traffic volume has | workers engaged in
fallen by 30% to roadway
50% in the state construction,
during the maintenance, and
pandemic. utility
projects as critical
workers.

Missouri Yes. While current Yes. MoDOT Yes, as no relevant | No. At this time, Yes, as no relevant
projects are still estimates a 30% statewide guidance | projects remain on statewide guidance
running, MODOT decline, or $925M has stated normal schedule. has stated otherwise.
has postponed $46 loss, in state otherwise.
million for 18 transportation
upcoming road and revenue over the
bridge projects, and | next 18 months.
has stated as many as
299 additional
projects valued at
$785 million could be
at risk with continued
budget shortfalls.

Montana No. Projects and None published. Yes, as no relevant | No. At this time, Yes, as no relevant

statewide guidance
has stated otherwise.



https://www.petoskeynews.com/featured-pnr/covid-19-likely-to-impact-road-projects-now-and-in-the-future/article_38e23039-d363-5ee6-9a90-860bc21072db.html
https://www.startribune.com/money-for-state-road-work-headed-downward-in-covid-19-pandemic/569920602/
https://www.agc.org/sites/default/files/MN%20EO.pdf
https://www.agc.org/sites/default/files/MN%20EO.pdf
https://www.agc.org/sites/default/files/MN%20EO.pdf
https://www.stltoday.com/news/local/govt-and-politics/outbreak-may-mean-bumpy-roads-ahead-in-missouri-with-some-projects-likely-delayed/article_76828daf-0932-5ed5-b7ac-c21a35f70d56.html
https://policy.transportation.org/wp-content/uploads/sites/59/2020/04/MO-April-14.pdf

Nebraska

No. Projects and
lettings are

proceeding as
scheduled.

AGC Nebraska has
stated that through
April 18", there has
been a statewide
traffic decline of
35%;, indicating gas
receipts will be
down a similar
percentage.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance

has stated otherwise.

Governor gave each
state agency
discretion on how
they operate
through the
COVID-19 crisis.

Nevada

No. Projects and
lettings are
proceeding as
scheduled.

None published.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance

has stated otherwise.

New Hampshire

No. Projects and
lettings are

proceeding as
scheduled.

While all tax
revenue is down
across the state, no
official numbers
have yet been
reported. AGC of
NH has reported a
50% decrease in toll
collections, and
anticipates gas tax
revenue will be
down as much as

50%

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance

has stated otherwise.

New Jersey

No. Projects and
lettings are
proceeding as
scheduled.

While no official
revenue numbers
have been released,
the Port Authority
of NY and NJ has
stated traffic atits 6
bridges and tunnels
has decreased by
61%

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance

has stated otherwise.



https://www.nashuatelegraph.com/news/local-news/2020/04/05/covid-19-already-infecting-n-h-revenues/
https://www.nj.com/coronavirus/2020/04/no-traffic-no-revenue-port-authority-pleads-to-feds-for-coronavirus-aid.html

New Mexico No. Projects and None published. Yes, Governor No. At this time, Yes, assumed
lettings are Michelle Lujan projects remain on | through the
proceeding as Grisham’s “Public normal schedule. aforementioned
scheduled. Health Emergency Governor’s order.
Order” explicitly
deems commercial
and public works
construction
essential.
New York Essential projects None published. No. While initially | No. At this time, Yes, assumed The Governot’s

and lettings are
proceeding as
scheduled.

essential, at the
beginning of April,
Governor Cuomo
issued updated
guidance to his
“New York on

PAUSE” Executive

Order that shut
down all non-
essential
construction.
Essential
construction
includes roads,
bridges, transit
facilities, utilities,

hospitals/healthcare

facilities, homeless
shelters, and
schools.

On May 26, Gov.
Cuomo announced
plans to begin re-
opening NY in
phases. All

projects remain on
normal schedule.

through the
aforementioned

Governor’s order.

order restricts
workforce size on
site but exempted
construction.



https://cv.nmhealth.org/wp-content/uploads/2020/03/COVID-19-DOH-Order-fv.pdf
https://cv.nmhealth.org/wp-content/uploads/2020/03/COVID-19-DOH-Order-fv.pdf
https://cv.nmhealth.org/wp-content/uploads/2020/03/COVID-19-DOH-Order-fv.pdf
https://esd.ny.gov/guidance-executive-order-2026
https://esd.ny.gov/guidance-executive-order-2026
https://www.governor.ny.gov/news/amid-ongoing-covid-19-pandemic-governor-cuomo-outlines-phased-plan-re-open-new-york-starting

construction is part
of Phase 1.

North Carolina

Yes. While current
projects are still
running, NCDOT
has announced a
significant reduction
of lettings for the

Yes. NCDOT is
expected to lose
more than a third of
expected revenue,
around $200M, over
the next 3 months.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance

has stated otherwise.

Day and time
extension granted if
a contractor elects to
suspend
construction due to

virus.
next budget year. 93
of 131 projects have
been delayed due to
expected budget
shortfalls—a $2B
reduction. Specific
delayed projects may
be found here, here,
here, and here.

North Dakota No. Projects and AGC of North Yes, as no relevant | No. At this time, Yes, as no relevant Chapter requested
lettings are Dakota is reporting | statewide guidance | projects remain on | statewide guidance | Governor lift load
proceeding as their state is has stated normal schedule. has stated otherwise. | restrictions which
scheduled. estimating a 40% otherwise. are common this

drop in transp. time of the year.
revenue during this
time period.

Ohio Yes. While most Yes. ODOT has Yes, Governor No. At this time, Yes, assumed

projects are
proceeding as
scheduled, two major
new interstate project
lettings have been
deferred until FY
2021 due to declining
revenue in this fiscal
year.

projected up to a

40% decrease in gas
tax revenue.

Mike DeWine’s
“Ohio Shelter in
Place” Executive
Order explicitly
deems construction
essential.

projects remain on
normal schedule.

through the
aforementioned
Governor’s order.



https://www.jdnews.com/news/20200424/ncdot-funding-shortfall-delays-enc-roadway-projects
https://www.newsobserver.com/news/local/article242155496.html
https://www.charlotteobserver.com/news/local/article242181936.html
https://myfox8.com/news/coronavirus/16-ncdot-projects-in-piedmont-triad-delayed-due-to-budget-shortfalls/
https://www.newsobserver.com/news/politics-government/article241708981.html
https://www.cleveland.com/community/2020/04/cleveland-heights-council-votes-to-buttress-local-businesses-through-covid-19-crisis.html
https://chapters.agc.org/wp-content/uploads/Ohio-Shelter-in-Place-Order.pdf
https://chapters.agc.org/wp-content/uploads/Ohio-Shelter-in-Place-Order.pdf

Some local entities
have begun delaying
projects as well.

Oklahoma

While projects and
lettings are currently
proceeding as

scheduled, local
entities, including
Tulsa County, have
stated it is almost
certain that a slate of
projects set to begin
in the summer will be
reduced due to the
economic downturn.
OKDOT has not
announced any
project cancellations.

None published.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance

has stated otherwise.

Oregon

No. Projects and
lettings are
proceeding as
scheduled.

Oregon DOT has
found the state is
currently
experiencing a 40%
decrease in overall
traffic volumes.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance

has stated otherwise.

Pennsylvania

Initially in early
March, PennDOT
ordered contractors
to stop work on
federal-aid projects
and cancelled two
upcoming bid lettings
in response to
COVID-19. As of
March 31, PennDOT
reopened 61
emergency and

PennDOT recently
stated that it is too
early to determine
exactly what
revenue loss
impacts will be in
the state. There has
been a reported
40% decrease in
traffic counts
statewide.

No, Industry
Operation

Guidance issued by
Governor Tom
Wolf initially shut
down all
construction
projects in the state.
However, on March
31, work reopened
in certain
emergency and
critical projects, and

As previously stated,
all work on federal-
aid projects in
Pennsylvania has
been halted.

Unless working on
an emergency repair
project, assumed no
per the
aforementioned
Governor’s Order.

In early April, Gov.
Wolf furloughed 9K
state employees,
5700 of which work
for PennDOT. It is
unclear how many
of those employees
are critical to
construction
projects.



https://www.cleveland.com/community/2020/04/cleveland-heights-council-votes-to-buttress-local-businesses-through-covid-19-crisis.html
https://www.publicradiotulsa.org/post/gas-tax-revenue-dropping-tulsa-county-summer-road-projects-likely-scale-back
https://www.publicradiotulsa.org/post/gas-tax-revenue-dropping-tulsa-county-summer-road-projects-likely-scale-back
https://www.documentcloud.org/documents/6838765-ODOT-TrafficReport-April10-2020.html
https://www.citizensvoice.com/news/gas-tax-revenue-drying-up-1.2622041
https://www.scribd.com/document/452553026/UPDATED-2-30pm-March-24-2020-Industry-Operation-Guidance
https://www.scribd.com/document/452553026/UPDATED-2-30pm-March-24-2020-Industry-Operation-Guidance
https://www.scribd.com/document/452553026/UPDATED-2-30pm-March-24-2020-Industry-Operation-Guidance
https://www.inquirer.com/health/coronavirus/spl/pennsylvania-pa-coronavirus-state-employees-paycheck-freeze-layoffs-tom-wolf-20200403.html

critical highway and
bridge projects.

those workers wetre
deemed essential.

South Carolina

No. Projects and
lettings are

proceeding as
scheduled.

The state’s Revenue
and Fiscal Affairs
Office stated it is
currently trying to
determine the
decline in gas tax
revenue and might
have to cut back on
road projects due to
traffic counts
showing 50% less
traffic than usual.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance
has stated otherwise.

South Dakota No. While projects in | Yes. State Transp. Yes, as no relevant | No. At this time, These employees
the state were Sec. Darin statewide guidance | projects remain on | were deemed non-
temporarily paused Bergquist stated that | has stated normal schedule. essential during the
during the week of revenues from otherwise. week of March 16,
March 16 due to a motor-fuels taxes however, they have
shutdown of all state | could be down as since gone back to
offices non-essential | much as 40%, work.
employees (including | indicating an
DOT field staff), approx. $6M per
projects and lettings | month loss for their
are back up and state highway fund.
running.

Texas No. Projects and At the beginning of | Yes, as no relevant | TxDOT will allow Yes, as no relevant

lettings are
proceeding as
scheduled.

April, Texas
Comptroller Glenn
Hegar released
March revenue
figures. While state
gas tax revenue for
March was up
incrementally, he
expects this and
other state tax

statewide guidance
has stated
otherwise.

extending work
times and areas to
accelerate projects.
Discretion is
granted to districts
to approve
contractor requests
for work period and
work area
extensions to take

statewide guidance
has stated otherwise.



https://www.wsoctv.com/news/local/covid-19-job-losses-top-181000-south-carolina/4A4U7GH6WFAN5POAGCN2VAGSHI/
https://www.keloland.com/news/capitol-news-bureau/amid-covid-19-millions-of-dollars-arent-flowing-into-south-dakotas-state-highway-fund/
https://www.marlindemocrat.com/news/state-sales-tax-revenue-totaled-27-billion-march
https://www.marlindemocrat.com/news/state-sales-tax-revenue-totaled-27-billion-march

revenue will be
“drastically
affected” in the
coming months.

advantage of the low
traffic volumes.

Utah No. Projects and None published. Yes, as no relevant | No. At this time, Yes, as no relevant
lettings are statewide guidance | projects remain on | statewide guidance
proceeding as has stated normal schedule. has stated otherwise.
scheduled. otherwise.

Vermont Yes. All Vermont None published. No, through an No, as most projects | No, unless operating
DOT projects that addendum to have been within the
are not essential to Governor Phil temporarily shut parameters of an
the COVID-19 Scott’s “Stay Home, | down. essential COVID-19
response have been Stay Healthy related activity.
shuttered through Order,” all
April 15. construction

projects not critical
to the COVID-19
response have been
shuttered until April
15.
Virginia No. As of a2 3/20 None published. Yes, as no relevant | VDOT is looking to | Yes, as no relevant

memo released to the
contracting
community, the
Virginia DOT
maintains that all
projects and lettings
are to proceed as

scheduled.

statewide guidance
has stated
otherwise.

accelerate projects
due to lower traffic
volume.

statewide guidance
has stated otherwise.

Washington State

Yes. Governor Jay
Inslee issued
“Consttruction
Guidance” to his
“Stay Home, Stay
Healthy”
Proclamation
announcing that

Yes. In a letter to
their congressional
delegation,
WSDOT stated that
although there are
no exact figures
right now due to a
lag in revenue

No, unless working
within the
parameters of what
is deemed essential
infrastructure by
the Governor’s
order.

No, as most non-
essential projects
have been shuttered.

No, unless working
within the
parameters of what
is deemed essential
infrastructure by the
Governot’s order.



https://governor.vermont.gov/sites/scott/files/documents/ADDENDUM%206%20TO%20EXECUTIVE%20ORDER%2001-20.pdf
https://governor.vermont.gov/sites/scott/files/documents/ADDENDUM%206%20TO%20EXECUTIVE%20ORDER%2001-20.pdf
https://governor.vermont.gov/sites/scott/files/documents/ADDENDUM%206%20TO%20EXECUTIVE%20ORDER%2001-20.pdf
https://www.agc.org/sites/default/files/VDOT.pdf
https://www.agcwa.com/wp-content/uploads/2020/03/Construction-Guidance-Memo.pdf?utm_source=ActiveCampaign&utm_medium=email&utm_content=AGC+Member+Bulletin%3A+Governor+s+order+shuts-down+much+of+construction&utm_campaign=Member+Bulletin%3A+Governor+s+clarification+of+allowed+construction+activities
https://www.agcwa.com/wp-content/uploads/2020/03/Construction-Guidance-Memo.pdf?utm_source=ActiveCampaign&utm_medium=email&utm_content=AGC+Member+Bulletin%3A+Governor+s+order+shuts-down+much+of+construction&utm_campaign=Member+Bulletin%3A+Governor+s+clarification+of+allowed+construction+activities
https://www.governor.wa.gov/sites/default/files/WA%20Essential%20Critical%20Infrastructure%20Workers%20%28Final%29.pdf
https://www.governor.wa.gov/sites/default/files/WA%20Essential%20Critical%20Infrastructure%20Workers%20%28Final%29.pdf
https://policy.transportation.org/wp-content/uploads/sites/59/2020/04/WA-April-17.pdf

most commercial and
residential
construction in the
state is to be ceased
outside of
construction related
to essential services,
of which is clearly
defined in the order.

reporting, current
traffic and ridership
numbers suggest the
state could

expect a revenue
loss of as much as
$100M per month,
approx. 38% of
average monthly
state collections.

Wisconsin

In a letter to their
congressional
delegation,
WisDOT stated that
the projected
nationwide figure of
30% state transp.
revenue decline
would mean $270M
less revenue for this
fiscal year in WI.
Traffic volume in
the state has
decreased by 45%
since the beginning
of March.

West Virginia

No, projects and
lettings are
proceeding as
scheduled.

Yes. WVDOT
stated in a letter to
their congressional
delegation that they
anticipate a 30%
decline in state
transp. revenue in
the coming months,
in large part due to
a 40% decrease in
overall traffic and a

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance
has stated otherwise.

The state has
postponed the
scheduling of
$100M in bond
issuing until a later
date due to the poor
market
circumstances
during the
pandemic.



https://www.wjfw.com/storydetails/20200421082305/covid19_pandemic_lessens_traffic_increases_opportunity_for_road_projects
https://policy.transportation.org/wp-content/uploads/sites/59/2020/04/WV-April-20.pdf

20-30% decrease in
truck traffic.

Wyoming

No. Projects and
lettings are

proceeding as
scheduled.

None published.

Yes, as no relevant
statewide guidance
has stated
otherwise.

No. At this time,
projects remain on
normal schedule.

Yes, as no relevant
statewide guidance
has stated otherwise.




