



A Construction Learning Tool for Emerging Project Managers

40-Hour, 5-Unit Course

Secure Your Seat for the Next PMDP

Individuals can take classes through their local AGC chapter. For the national calendar of upcoming classes visit www.agc.org/pmdp

Training a Group?

We offer turnkey approach to bringing PMDP to your company. Contact us at curriculum@agc.org to discuss how to help you host the courses internally at your company.



AGC
THE CONSTRUCTION ASSOCIATION



WHY PMDP?



**Ray McCoy,
DBIA, CM-Lean,
Regional Vice
President at
Structure Tone
Southwest
Austin, Texas**

“Ultimately, if you’re building a PV farm, Paper Mill, Semiconductor Plant, Hotel or Road & Bridge, Project Managers deal with very similar opportunities. The construction industry will benefit from the PMDP program regardless of market sector.”

Highly Interactive Courses Tailored for the Construction Industry

The five-unit program covers the life cycle and basics of project management and provides tactics and strategies for ensuring project success, including:

■ Unit 1 - Introduction to Project Management

Successful PM's must be competent and efficiently model specific soft and technical skills. This unit introduces these skills and provides examples for proper application during a project.

■ Unit 2 - Initiating & Planning Part 1

Introduces the Initiation process of Project Management and covers the types of stakeholders involved in the life-cycle of a construction project. Presents the Project Scope and the Planning process group of Project Management including the Project Management Plan and schedule.

■ Unit 3 - Initiating & Planning Part 3

Provides the foundation of project costs, including an in-depth look at Estimates, Bids and Final Budget. Explore project resource identification & develop plans for quality, team acquisition, communication management, identifying and managing risk, project procurement & stakeholder management.

■ Unit 4 - Executing

This unit introduces contract management and the steps for creating a contract, reviewing contract documents and identifying the difference between contractors and subcontractors. Learn how to bill during a project, the reason(s) for contract termination and the steps to contract termination.

■ Unit 5 - Monitoring and Controlling and Project Closeout

Focuses on changes during the life cycle of a project and how to finalize project processes. Reviews the process for project closeout to include both administrative closure and contract closure.

Continue Your AGC Education Journey With PMDP

AGC of America offers a number of educational programs designed to **enhance career development opportunities** for individuals and improve the performance of construction companies and the industry.

Construction Supervision Fundamentals

Supervisory Training Program

Project Manager Development Program

Construction Project Manager Course

Advanced Management Program

